

**GOVERNMENT OF ANDHRA PRADESH
ABSTRACT**

R&B – NABARD - RIDF-XVII – Srikakulam District - Construction of HLB across Budumuru gedda in km 1/2-4 of NH 5 to Patnavanipeta road (via) Tamada in Srikakulam District – Revised Administrative sanction of Rs. 230-00 lakhs - Accorded – Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (ROADS.I) DEPARTMENT

G.O.Rt.No. 1407

**Dated: 14th December, 2012.
Read the following:-**

1. GO Rt.No. 746, TR&B (R.I) Dept., dt. 1.8.2011.
2. G.O.Rt.No. 1101, TR&B (R.I) Dept., dt. 19.11.2011.
3. From the Engineer-in-Chief (R&B) R.R.,Lr.No.NABARD/
Budumurugedda/Bridge/DCE(N)/DEE-III/AEE-8/2011-12, dt. 15.3.12
and 25.9.12.

@@@

ORDER:

In the G.O first read above, administrative sanction of Rs. 210-00 lakhs was accorded for the work “Construction of HLB across Budumuru gedda in km 1/2-4 of NH 5 to Patnavanipeta road (via) Tamada in Srikakulam District” under NABARD –RIDF XI and in the G.O., second read above, sanction for the subject work was accorded under SCP category.

2) In the reference third read above, the Engineer-in-Chief (R&B) Rural Roads, Hyd., has stated that, pursuant to the orders issued in the G.Os first and second read above, technical approval was given for Rs.230.00 Lakhs as against the Administrative Sanction of Rs.210.00 Lakhs and the increase in the estimate is due to increase in material rates of Cement and Steel, which are being finalized for every 3 months. The NABARD works are time bound in nature and to utilize best working season for obtaining maximum reimbursement from NABARD, tenders were called and submitted to COT. The COT has accepted the second call lowest qualified tender of M/s. N. Nageswara Rao & Co., Visakhapatnam at 4.83% excess over the ECV of Rs. 2,02,53,916/- which is based on SSR 2008-09. The tender contract value is computed to Rs. 2,12,32,180/- and the SE (R&B) Srikakulam was requested to take up construction of bridge proper, in first instance and, bridge approaches, after receipt of Revised Administrative sanction.

3) The Engineer-in-Chief (R&B) Rural Roads, Hyderabad has requested to accord Revised Administrative Sanction for Rs.230.00 Lakhs as against the original administrative sanction of Rs.210.00 Lakhs for the subject work.

4) Government after careful examination of the matter hereby accord Revised Administrative Sanction of Rs. 230-00 lakhs (Rupees Two hundred and thirty lakhs) for the work “Construction of HLB across Budumuru gedda in km 1/2-4 of NH 5 to Patnavanipeta road (via) Tamada in Srikakulam District” under NABARD RIDF-XVII, as against the original administrative sanction of Rs. 210-00 lakhs.

5) The Engineer-in-Chief (R&B) Rural Roads, Hyderabad shall take further necessary action in the matter accordingly.

6) This order issues with the concurrence of Finance (WA.I) Department vide their U.O.No. 29448/417/WA.I/RIDF/2012, dt. 19.11.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

**S.P. SINGH
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief (R&B) Rural Roads, Hyderabad.

...2..

// 2 //

Copy to:

The General Manager, NABARD, Regional Office 1-1-61, RTC 'X' Roads, Hyd.

The Accountant General, A.P., Hyd.

P.S. to Min. (R&B).

The Finance (WA.I) Dept.

P.S. to Prl. Secy., to Govt., (R&B)

// FORWARDED :: BY ORDER //

SECTION OFFICER